Plan Project Eblue						
Tasks	Monday	Tuesday	Wednesday	Thursday	Friday	Task Owner
	Milestone 1		Milestone 2		Milestone 3	
Research						TEAMWIDE
Wireframing						JS
Design Process						TEAMWIDE
Development						HE & JS
Testing						SA
Deployment						HE & JS
Documentation						FA
Scrums						FA